

LOWER MAKEFIELD TOWNSHIP 2016 PAVING PROJECT - MILLING & PAVING SCHEDULE														
Week Of	June 13	June 20	June 27	July 4	July 11	July 18	July 25	Aug 1	Aug 8	Aug 15	Aug 22	Aug 29	Sept 5	
Concrete Ramps	Ferry Road (1)	X												
	655 Friar Drive (1)	X												
	Pevsner Drive (6)	X	X											
	Hickory Road (4)		X	X										
	Anderson Road (8)			X	X									
	Remington Drive (4)					X								
	South Houston Road (1)					X								
Mill & Pave	Ferry Road				X									
	Oak Ave				X									
	Arborlea Ave				X									
	Moon Drive				X									
	Moon Circle				X									
	Pevsner Drive					X								
	Oakdale Road				X									
	Hickory Road					X								
	Anderson Road					X								
	Daleview Court					X								
	Pennsdale Drive				X									
	Sylvan Terrace					X								
	Remington Drive						X							
	South Houston Road						X							
	Chase Road						X							
	Woodside Road						X							
	Mt. Eyre Road							X						
	Woodside Bike Path Overlay							X						
	Woodside Walk Trail (New)							X						
	Woodside Swale							X						
	Lindenhurst Walk Trail (New)								X					
	Revere Tennis Court								X					
	Memorial Park Overlay								X					