



Township of Lower Makefield

Memorial Park Development Timeline

August 2, 2004

<https://www.lmt.org/wpcontent/uploads/2013/bos/2004/BOSAUG21.htm>

Board of Supervisors approved Final Plan for Memorial Park.

December 20, 2004

<https://www.lmt.org/wpcontent/uploads/2013/bos/2004/BOSDEC20.htm>

Board of Supervisors awarded bid for Phase 1 construction to A.H. Cornell & Son in the amount of \$949,617.44.

September 11, 2006

Memorial Park and Garden of Reflection were dedicated.

January 18, 2007

<https://www.lmt.org/wp-content/uploads/2013/pr/2007/PARKJAN18.htm>

Park & Rec Board Garden of Reflection Committee proposes a shade tree arboretum west of the Memorial. Requires relocation of parking, restrooms and softball field.

April 10, 2007

<https://www.lmt.org/wp-content/uploads/2013/pr/2007/PARKAPRIL10.htm>

Park & Rec Board recommends approval of recommend to the Board of Supervisors approval of the Schoor DePalma Sketch Plan Scheme B4 moving the softball field back approximately 30' to give 250' in the outfield before you hit the arboretum; and if possible, using dirt to create a berm to create even more space. The Park & Rec Board also accepts and approves the Concept Shade Tree Arboretum Plan as presented by Ms. Lashchyk today provided it fits in with the lay out of the Schoor DePalma Scheme B4.

April 18, 2007

<https://www.lmt.org/wp-content/uploads/2013/bos/2007/BOSAPR18.htm>

Board of Supervisors approves the Arboretum pursuant to Item #1 in the 4/13/07 memo from the Park & Recreation Board to the Board of Supervisors.

September 3, 2008

<https://www.lmt.org/wp-content/uploads/2013/bos/2008/BOSEP3.pdf>

Awarded contract for construction of a softball diamond at Memorial Park to All Seasons Landscaping Company, Inc. in the amount of \$71,751.50 for Items 1 – 5.

June 14, 2011

<https://www.lmt.org/wp-content/uploads/2013/pr/2011/PARJUN14.pdf>

Park & Rec Board recommended to the Board of Supervisors that the Park & Recreation Board is in favor of the entrance wall signs concept to be paid for with donations and moved forward expeditiously so that it is completed by 9/11/11. Park & Recreation recommends that "Lower Makefield Township" be added to the sign and "Memorial Park" be more prominently displayed than "Garden of Reflection."

June 15, 2011

<https://www.lmt.org/wp-content/uploads/2014/09/BOS-6-15-11-minutes.pdf>

Board of Supervisors approved the preliminary design for Garden of Reflection entrance wall and sign subject to engineering, review by the Park & Recreation Board, and the Township Solicitor's review of plans and professional agreements.

September 13, 2011

<https://www.lmt.org/wp-content/uploads/2013/pr/2011/PARSEP13.pdf>

Park & Rec Board discussed Memorial Park Inclusive Playground.

February 12, 2013

https://www.lmt.org/wp-content/uploads/2013/pr/park-rec-board_2013_2_1467169552.pdf

Park & Rec Board recommended approval of the Concept Plan for the Inclusive Playground.

April 2, 2014

<https://www.lmt.org/wp-content/uploads/2014/05/BOS-4-2-14-meeting-minutes.pdf>

Board of Supervisors authorized the notification of the apparent low bidder, Brighton Builders LLC, for the Inclusive Playground to comply with the Responsible Contractors Ordinance, and award the bid 30 days after in the amount of \$324,289.78.

April 8, 2014

<https://www.lmt.org/wp-content/uploads/2014/05/PAR-REC-Meeting-Minutes-APR-8-14.pdf>

Park & Rec Board updated on Memorial Park Inclusive Playground bid results by engineer.

April 6, 2016

<https://www.lmt.org/wp-content/uploads/2016/04/BOS-APR-6-16-Meeting-Minutes.pdf>

Board of Supervisors presentation of tree planting program and motion to execute Arboretum Plan at Memorial Park.

April 12, 2016

<https://www.lmt.org/wp-content/uploads/2016/05/PAR-REC-Meeting-Minutes-APR-12-16.pdf>

Park & Rec Board presentation and consensus to proceed with Phase I Memorial Park Arboretum Plan.

September 13, 2016

<https://www.lmt.org/wp-content/uploads/2016/10/PAR-REC-Meeting-Minutes-SEP-13-16.pdf>

Park & Rec Board discussed Memorial Park planning.

November 15, 2016

<https://www.lmt.org/wp-content/uploads/2016/12/PAR-REC-Meeting-Minutes-NOV-15-16.pdf>

Park & Rec Board discussed Memorial Park planning.

December 13, 2016

<https://www.lmt.org/wp-content/uploads/2017/02/PAR-REC-Meeting-Minutes-DEC-13-16.pdf>

Park & Rec Board discussed development of east side of Memorial Park.



Township of Lower Makefield

January 31, 2017

<https://www.lmt.org/wp-content/uploads/2017/03/PAR-REC-JAN-31-17.pdf>

Park & Rec Board discussed plans and grant for the development of the east side of Memorial Park.

March 15, 2017

<https://www.lmt.org/wp-content/uploads/2017/03/BOS-3.15.17-Meeting-Summary.pdf>

Board of Supervisors discussed and approved Memorial Park DCNR Grant Resolution.

May 17, 2017

<https://www.lmt.org/wp-content/uploads/2017/06/BOS-MAY-17-17.pdf>

Board of Supervisors discussed Memorial Park East Expansion and authorized bidding Phase I infrastructure portion of Memorial Park East and waive Responsible Contractor's Ordinance.

June 21, 2017

<https://www.lmt.org/wp-content/uploads/2017/07/BOS-JUN-21-17-Meeting-Minutes.pdf>

Board of Supervisors awarded contract for Memorial Park East Expansion project to A.H. Cornell & Son in the amount of \$416,000.