

Tree Bank Fund Status

(April 13, 2021)

The following is a status update on Tree bank monies owed to the Township:

<u>Plan</u>	<u>Status</u>	<u>Development name</u>	<u>Notes</u>
597	in progress	Flowers Field & suitable off-site locations (TBD).	Developer scheduled to plant additional trees on-site The total number of replacement trees owed is 88 replacement trees.
619	<i>Satisfied</i>	Bright Farms paid the balance of \$4,410.	Developer planted 25 trees at Veterans Square and
646	<i>Satisfied</i>	DeLorenzos Veterans Square last Fall.	Developer planted 7 trees at Dog Park and 19 trees at
652	<i>Satisfied</i>	Artis	No replacement tree fees required.
663	<i>Satisfied</i>	Caddis adjacent properties.	Developer planted 70 additional trees to buffer
670	TBD	Prickett Preserve suitable off-site locations (TBD), planted.	Developer will plant all required trees on-site or at And/or pay the fee-in-lieu of for the balance not