

Lower Makefield Township Schedule

	<u>LOCATION</u>	<u>WEEK 1</u> <u>8/25 thru 8/29</u>	<u>WEEK 2</u> <u>9/2/ thru 9/5</u>	<u>WEEK 3</u> <u>9/8 thru 9/12</u>	<u>WEEK 4</u> <u>9/15 thru 9/19</u>
BB	Berkley Drive	MILL	PAVE		
BB	Essex Lane	MILL	PAVE		
BB	Greenhill Road	MILL	PAVE		
BB	Norway Drive	MILL	PAVE		
ALT2	Penn Valley		MILL	PAVE	
ALT2	Buckingham Way		MILL	PAVE	
ALT2	Glenwood South Gate Street		MILL	PAVE	
ALT2	East Crown Terrace		MILL	PAVE	
BB	Makefield Road (Yardley to Edgewood Road)				
BB	Makefield Road (Edgewood to Sutphin)				
ALT4	Edgewood Drive (Oxford Valley to Bridge)				
ALT5	Edgewood Drive (Bridge to Yardley-Morrisville Road)				
BB	Kings Road			CONCRETE	
BB	Kilby Drive				
BB	Piper Lane			CONCRETE	
BB	Olsen Drive				
ALT1	Weber Drive			CONCRETE	
BB	Denny Drive		CONCRETE		
BB	South Crescent Boulevard		CONCRETE		
BB	Garey Drive			MILL	PAVE
BB	Roelofs Road (East Marsha Terrace)		CONCRETE	MILL	PAVE
ALT3	Marsha Terrace (Roelofs Road to Gloria Lane)		CONCRETE	MILL	PAVE
BB	Marsha Terrace (Garey Drive to Roelofs Road)		CONCRETE	MILL	PAVE
ALT3	David Terrace			MILL	PAVE
ALT3	Gloria Lane (Esther Drive to End of Road)			MILL	PAVE
BB	Gloria Lane (Esther Drive to Derbyshire Road)			MILL	PAVE

Lower Makefield Township Schedule

	<u>LOCATION</u>	<u>WEEK 1</u> <u>8/25 thru 8/29</u>	<u>WEEK 2</u> <u>9/2/ thru 9/5</u>	<u>WEEK 3</u> <u>9/8 thru 9/12</u>	<u>WEEK 4</u> <u>9/15 thru 9/19</u>
BB	Irving Road			MILL	PAVE
ALT6	South Esther Lane			MILL	PAVE
BB	Roelofs Road (Oxford Valley to Bluestone)			MILL	PAVE

**** Schedule will be updated weekly once work begins****