

LOWER MAKEFIELD TOWNSHIP DOG PARK

LOWER MAKEFIELD TOWNSHIP, PROJECT #15-77-042

ESTIMATED PROJECT TIME LINE - UPDATED JANUARY 30, 2017

- DECEMBER 2016 TO FEBRUARY 2017 PROCESS DCNR GRANT AGREEMENT
- DECEMBER 2016 TO FEBRUARY, 2017 FINALIZE CONSTRUCTION PLANS, SPECIFICATIONS AND BID DOCUMENTS
BOUCHER & JAMES SUBMIT E&S APPLICATION TO BCCD
- MARCH 2017 TO APRIL 2017 DCNR GRANT PROJECT START-UP
 - APPLICATION REVIEW AND DCNR COMMENT LETTER
 - INITIAL CONFERENCE CALL WITH LOCAL PROJECT COORDINATOR AND DESIGN CONSULTANT
 - DESIGN SUBMISSION TO DCNR FOR REVIEW, COMMENT, AND APPROVAL
- MAY 1, 2017 BOARD OF SUPERVISORS MEETING- AUTHORIZATION TO PUT PROJECT OUT TO BID
- MAY 3 TO JUNE 21, 2017 BID ADVERTISEMENT, ACCEPT BIDS
- JUNE 21, 2017 BID OPENING
- JUNE 21 TO JULY 5, 2017* BID EVALUATION AND RECOMMENDATION
- JULY 5 TO AUGUST 4, 2017 RESPONSIBLE CONTRACTOR REVIEW PERIOD
- AUGUST 7, 2017 BID AWARD AT BOARD OF SUPERVISORS MEETING
- AUGUST 16, 2017 PRECONSTRUCTION MEETING
- AUGUST 18, 2017 NOTICE TO PROCEED
- NOVEMBER 15, 2017** ANTICIPATED PROJECT COMPLETION

Dates may need to be adjusted depending on DCNR response time.

*Assumes July 5, 2017 Board of Supervisors Meeting remains scheduled

**Assumes selection of a non-customized pavilion with a short enough lead time to permit construction within 90-day time frame.

