

LOWER MAKEFIELD COMMUNITY CENTER

LOWER MAKEFIELD TOWNSHIP, PENNSYLVANIA

ESTIMATED PROJECT TIME LINE – UPDATED
FEBRUARY 6, 2017

• JANUARY 31, 2011	RACP GRANT AWARDED
• JUNE 30, 2011	CONTRACT EXECUTED
• DECEMBER 2015	CONTRACT TERMINATION DATE EXTENDED TO JANUARY 31, 2017
• FEBRUARY 2016 – JUNE 2016	FINALIZE CONSTRUCTION PLANS, SPECIFICATIONS & BID DOCUMENTS
• BY TOWNSHIP	BOARD OF SUPERVISORS MEETING – AUTHORIZATION TO PUT PROJECT OUT TO BID
• JUNE 27, 2016 TO JULY 25, 2016	BID ADVERTISEMENT, ACCEPT BIDS
• JULY 25, 2016	BID OPENING
• JULY 25, 2016 TO AUGUST 11, 2016	BID EVALUATION AND RECOMMENDATION
• OCTOBER 13, 2016 TO NOVEMBER 14, 2016	RESPONSIBLE CONTRACTOR REVIEW PERIOD
• BY TOWNSHIP	BID AWARD AT BOARD OF SUPERVISORS MEETING
• SEPTEMBER 20, 2016	PRECONSTRUCTION MEETING
• AUGUST 30, 2016	NOTICE TO PROCEED/CONTRACT DATE
• JANUARY 2017	CONTRACT TERMINATION DATE EXTENDED TO JANUARY 31, 2018
• JULY 3, 2017	ANTICIPATED PROJECT COMPLETION